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SPACE STATION SCIENCE PAYLOAD INTEGRATION MANAGEMENT STUDY
EXECUTIVE SUMMARY -

The Space Station Science Payload Integration Management S T-af ABRNIVE-© >
provide e Office of Space Science and Applications (OSSA) with g opt and
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through mature operations. It is anticipated that OSSA will manage and provide the
majority of the United States user Science Payloads that are conducted on the Space
Station. The study concentrated on:

)
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O
Y AR

1. Re-evaulating the current approach and organization for accomplishing -
payload integration activities for Shuttle/Spacelab missions for applicability S
to Space Station operations. '

i

2. Defining an integration management approach that accommodates the
differences and/or unique characteristics of Space Station operations that
will ensure maximum science return to the user community for participating
in the Space Station Program.

This study effort utilized, where applicable, recommendations from the Space Station
Operations Task Force (SSOTF) Study Report and the Space Station Science Operations
Management Concepts (SSSOMC). However, it should be emphasized that concepts
developed for evaluation and consideration by this study team were developed
independently of the SSOTF and SSSOMC recommendations because data from those studies
were not available when this study effort was initiated. As results of these studies
became available, recommendations were incorporated whaere applicable.

The term integration, as used in this study, includes all the necessary functions,
activities and elements of a payload that must be combined, verified, and certified to
ensure that it can be launched, implemented and returned to earth successfully. These
include:

A Science Planning and Resource Allocation Management

B. Payload Integration Management for Physical and Analytical
Integration Activity

C. Operations Management which includes real-time mission support
and training

This study effort emphasized development of an optimum integration management concept
to best manage and implement these integration activities.

ONGINAL PAGE M
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STUDY APPROACH

The basic approach taken to develop an optimum Integration Management concept for
OSSA consisted of:

. ldentifying the major integration activities involved in designing and

developing a complement of scientific payloads from start to finish.

. Defining how these integration functions are presently being managed by

OSSA for Shuttle/Spacelab Missions.

. Assessing the applicability of the current management approach in light of

the differences between Shuttle operations and Space Station operations.

. ldentifying various concepts for managing user science integration, resource

allocation, hardware integration and operations management activities, taking
into account the unique characteristics of Space Station that will affect user
payload development and integration activities.

. Evaluating concepts against selection criteria using pros and cons to

determine an optimum concept for accommodating OSSA payloads.

- Using resuits from SSOTF and SSSOMC where applicable to further develop

study concepts and rationale.

STUDY ORJECTIVES

The overall objective of the study is to define an optimum User Integration Management
Structure that will provide OSSA Users with an effective management structure for
program planning and policy decision-making; a method for implementing program
goals, guidelines and objectives within available resources: and an effective interface
with the Space Station Program Organization to ensure:

1.

Coordination, integration, and accommodation of OSSA user science
requirements in the overall Space Station program.

. Promotion of a single point advocacy between the OSSA user community and

Space Station Program organization during all phases of payload
accommodations, interface, integration and operations.

. Maximum science and technology return to OSSA Payload users.

- Maximum on-orbit resource utilization for experiment operations while

minimizing on-orbit hardware repair and maintenance.

. Equitable trade-off between ground preparations training and operations with

on-orbit crew utilization for these activities.



6. Minimum cost to users for payload development activities and operations by
developing and maintaining standard interfaces for hardware/rack and
stowage items, by promoting modularity and by developing and cross utilizing
generic laboratory equipment among OSSA science discipline users.

7. Coordination of replanning activities for on-orbit operations in real-time to
ensure optimum use of allocated resources.

STUDY OVERVIEW

Six concepts were developed initially by the study team to describe a management
concept for accomplishing science integration, resource allocation, hardware integration
and operations activities. All concepts are based on the management level where
integration facilities for hardware integration, training, real-time operations support
and inflight activities are managed and controlled to verify payload compatibility prior
to final interface checkouts with Space Station.

The concepts ranged from having all integration activities being managed by a
Muitinational Users Board where all user requirements are integrated and verified
prior to interfacing with Space Station to a Distributed Integration Management Concept
where planning and implementation activities are distributed at various levels within
the NASA Management hierachy.

The six concepts evaluated are as follows:

1. The Multinational Payload Integration Management Facility concept focuses on a
centralized user integration facility where all Station user (domestic and
foreign) payload integration activities are managed and performed prior to
Space Station interface checkout. It also assumes that an Integration Organization
managed by an international organization would perform these activities for all
Station users.

2. The Centralized U.S. User Integration Management Facility Concept focuses on a
centralized United States User facility managed by a designated NASA
Headquarters Office where all U.S. user payload integration activities are
managed and conducted prior to Space Station interface checkout. Total payload
compatibility assessments and integration activities for all users (including
international partners) would be performed by Space Station.

3. The OSSA User Integration Management Facility Concept focuses on a centralized
user integration facility and organization for conducting OSSA payload
integration activities, relying on the Space Station to manage and implement
overall user payload integration activities.

4. The Discipline User Support to Space Station Integration Concept focuses on
having all integration activities for OSSA Payload Users managed and
implemented at science discipline facilities and offices which rely on Space
Station to provide overall user payload integration management,

5. The Project level support to the Space Station Concept focuses on all integration
functions being implemented at designated subdiscipline (project) facilities at

i-3



designated NASA field centers which rely on Space Station for user payload
planning, management and control.

6. The Distributed Integration Facility Concept focuses on distributing integration
functions and responsibilites among all levels of management with final OSSA
user integration activities being performed at an integration center managed and
controlled by OSSA at NASA Headquarters.

The major differences between the concepts are the management levels within NASA's
organizational structure where Integration Facilities are managed and controlled. A
preliminary analysis of each concept revealed pros and cons for each concept that
suggested that a combination of these concepts is required depending on the integration
functions that must be performed. The different aspects of management control and
implementation for resource allocation and management, science integration and
management, hardware integration (physical and analytical), payload compatibility
assessments system analysis, and in-flight operations management require different
levels of management and control for maximum efficiency.

STUDY CONCLUSIONSRECOMMENDATIONS

The study WER Mﬂ%ﬁmmwwm% ,
depicted » Pigure |-1 chgmie. be uweed and deVolapms: BTN - QOON ot
sosstamodulions In SWee Mmajor areas. -

R

1. Science Planning and Resource Allocations/Management

2. OSSA User payload integration management to include ground integration
and checkout management for physical and analytical hardware integration
activities, ground support, payload compatibility assessments and system
analysis.

3. Real-time operations management to include integrated training activities
for flight and ground crew, on-orbit replanning activities and data
management.

The concept emphasizes that science planning and resource aliocation should be managed
by OSSA Science Discipline Organization with resource management, payload integration,
and operations being managed by OSSA SS User Integration Office (UIO).

Figure i-2 highlights the suggested management approach for science planning and
resource allocation and management. This approach allows the United Space
Experimental Researchers (USER) community to manage and control its resources,
provide effective science definition and coordination for the user community and provide
an effective interface with the Space Station program.

Science requirements are developed and provided by OSSA science discipline divisions
(Life Sciences, Materials Sciences, etc.) and are used for supporting Space Station 5
year strategic utilization planning and 2 year tactical planning activities. These plans
are the basis for determining Space Station resource allocations and flight increment
planning activities. Once resources are allocated to OSSA and distributed to Science
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Discipline Offices, these allocations are managed and configuration controls maintained
by OSSA's Space Station User Integration Office.

Figure i-3 emphasizes the suggested management approach for OSSA payload integration
activities and real-time operations management. This approach focuses on an OSSA User
Integration Office (UIO) at NASA Headquarters that manages an OSSA User Integration
Facility (UIF) where all OSSA science payloads are certified and verified prior to final
interface checkout at the launch site. This facility should be a certified S & T center for
payload experiment (rack-to-rack), and rack-to-module integration activities. This
certification process will also include OSSA Payload integrated training activities and
operations management support during real-time operations.

Rack level hardware integration activities and discipline level training activities are
implemented at Science and Technology (S&T) Integration Centers at designated NASA
field centers. Figure i-4 highlights the hardware Integration flow.

The SSOTF recommends that a Payload Operations Integration Center (POIC) managed
and controlled by Space Station should be given responsibility for inflight operations
management for the USER community with support from USER Discipline Operations
Centers (DOCS), Regional Operations Centers (ROCs), and User Operations Facilities
(UOF). Reference Figure i-5. The SSOTF recommended that the POIC should be Station-
managed because of the complexity of both Space Station Systems and USER operations
and to ensure Station safety. This is different from current Shuttle Operations in that
user Operations in the Payload Operations Control Center (POCC) are managed and
controlled by the user community. It is recommended that the USER community should
be an integrated part of the POIC management and control loop as members of the POIC
Cadre Support Team. The study team feels that User Operations and requirements are
best served if the POIC includes a cadre of operations and support personnel from the
USER community colocated with POIC cadre support personnel in the POIC Management
Control and Support Rooms and participate in all real-time operations decisions that
affect user payloads. Figure i-6 defines the recommended role for the USER community
within the POIC.

To support OSSA payload integration and operations activities, as recommended by this
concept the following facilities or equivalent are required:

1. S&T Centers to support experiment development and rack integration
activites.

2. Discipline Operations Centers to support experiment and discipline training
activities and operations coordination and management of Pls during real-
time operations.

3. USER Integrated Facility to support hardware integration activities for
experiment compatibility and rack-to-module or PIA interface; OSSA
integrated science verification activities; integrated training for flight and
ground personnel; and on-orbit replanning activities for OSSA payloads.

In summary, the concept recommended by the study team provides for:

i-7
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1.

Promotion of a single point advocacy between the USER Community (including
internationals) and the Space Station program organization for user
requirements and resource allocation. OSSA will be integrally involved in
this process. Also provides single point advocacy for OSSA with Space Station
program organization during payload ground integration and operations
activities.

. Assurance of maximum science and technology return to OSSA usars.

. Assurance of maximum on-orbit resource utilization for experiment

operations while minimizing on-orbit hardware repair and maintenance.
. Trade-off between ground preparation with facilities, training and
simulation adequate to insure efficient use of resources inflight,
particularly crew time.

. Capability for inflight anomaly resolution, trouble shooting and
on-orbit ground support.
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1.0 INTRODUCTION
1.1 GENERAL INFORMATION

For the next three decades, the Space Station Program will be a major NASA program.
This program offers both domestic and foreign User communities (science,
commercial, government, academia, etc.) the capabilitiy for conducting manned and
unmanned space science, applications, and technology research in a variable-g
environment for extended periods of time. The manned base capability consists of
pressurized modules provided by the U.S., European Space Agency (ESA), and Japan for
living and conducting investigations. Resource nodes connect the modules and provide
additional pressurized working space. Unmanned space science and applications
capability is provided by co-orbiting platforms and polar orbiting platforms provided
by the U.S. and ESA. Payload development, integration, and operations activities for the
Space Station era are an enormous undertaking and require new and innovative
techniques for managing, planning, and developing payloads that fully utilize the
capabilities the Space Station will offer the User community.

1.2 PURPOSE/SCOPE

This study was performed to provide the Office of Space Science and Applications (OSSA)
with a concept and recommendations for managing and implementing the major
integration activities for OSSA science payloads during the Space Station era. This
study is limited to defining the roles and responsibilities for OSSA science payload
Users who will interface with the Space Station organization. The recommended
concept for a Space Station management organization, developed by the Space Station
Operations Task Force (SSOTF), is used throughout this study. However, the SSOTF
Study does not identify a payload Users organization below a Multilateral Control Board
(an international board consisting of representatives from participating countries that
is responsible for Station resource allocations and 5 year strategic planning for both
USERS and Station).

The SSOTF recommendations deal with User functions only to the extent of defining
interface requirements from the Space Station program perspective (reference Figure
1-1). This study begins at that point and identifies possible User organization
integration management concepts for conducting payload integration activities for User
payloads. It then defines an optimum integration management concept for OSSA
payloads. Emphasis is given to payloads and science payloads (life sciences, materials
sciences, etc. ) that are accommodated in the Space Station pressurized modules with
some considerations made for payloads attached to the structure.

The term “integration" as used in this study includes ail the necessary functions,
activities, and elements of a payload that must be combined (brought together),
verified, and certified to insure that a mission or flight increment can be launched, can
accomplish inflight goals and objectives, and can be returned to Earth successfully.
These activities are not limited to the hardware integration activities that are normally
thought of when the term "payload integration” is considered. They also include:

- Science Integration and Management

- Resource Allocation/Configuration Management
- Flight Increment Planning and Design

- Stowage Integration

- Operations Management
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- Logistics Management
- Data Distribution and Archival

1.3 Study Approach

The basic approach taken to develop the overall integration management concept for
OSSA consisted of five tasks. The study team first identified the major functions and
activities involved in designing and developing a complement of scientific payloads from
start to finish (i.e., from announcement of opportunity to postflight reporting). This
included defining the integration functions and activities that are required to
successfully fly a Shuttle/Spacelab mission and identifying how these functions and
activities are presently being managed and performed. Second, the unique
characteristics of Space Station that will affect payload development and integration
functions and activities were identified.

Third, various organizational concepts for planning, implementing, and managing the
major payload activities involving the Space Station user were developed using the
extensive experience base of the study team members. At the conclusion of this study
phase, results of the SSOTF Study became available and provided the basic Space Station
Operations Concept. A review of this study concluded that the SSOTF Study
recommended an organization and facilities for Space Station Management but left
undefined the payload user's Management organization and facilities. Concepts and
recommendations of the SSOTF Study were accepted and incorporated into this report.

The fourth task involved developing a set of criteria for selection of an optimum
integration management concept for OSSA as a science user of the Space Station. Based
on these criteria, an optimum OSSA Space Station science payload integration
management concept was selected and defined. During this phase of the study, the Space
Station Science Operations Management Concepts Study (SSSOMC) was published. The
study team reviewed the SSSOMC report and found recommendations to be compatible
with concepts previously developed during this study. This report concludes by
recommending a management concept for planning and implementing OSSA payload user
integration activities with the Station. Figure 1-2 illustrates the principal tasks,
products, and schedule for this study.

1.4 GLOSSARY

Definitions of key terminology used in this report are contained in appendix A,
Glossary.

1.5 STUDY ASSUMPTIONS

The following are the basic assumptions used by the team in developing the integration
management concepts for this study.

+ The SSOTF recommendations and definitions for international participation and
overall Space Station roles and responsibilities as released in the final draft
report dated August 25, 1987 are used in this study.

« Study concepts are designed for integration management in support of Space
Station activities beginning at PMC through mature operations.

+ Strategic and overall Space Station planning is centralized in the U.S. at the
NASA Headquarters Office of Space Station. International partners participate
at all levels, as appropriate.

* A Space Station User Utilization and Operations organization is responsible for
user accommodations and integration requirements with Space Station.

1-3
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+ SSOTF recommendations deal with User functions only to the extent of defining
the interface requirements from the Space Station Program's perspective.
Users are responsible for developing User organizationai structure, roles, and
responsibilities for managing and conducting payioad planning, development,
and integration activities for User payloads.

+ Science payloads are distributed in the pressurized U. S. laboratory, ESA,
Japanese Experiment Modules, and nodes attached to the structure.

 Elements: Managed By:

- U.S. Laboratory Module MSFC

- European Space Agency Module ESA

- Japanese Experiment Module (JEM) Japan

- Logistics Module KSC

- Nodes JSC

- Habitability Module MSFC
Attached Payloads and Platforms GS}C

+ Space Station elements are operated as an integrated entity.

+ Crew selection and training are conducted jointly as an international team.

» U.S. primary Users of Space Station are:
- Code E (Office of Space Science and Applications)

Code R (Office of Aeronautics and Space Technology)

Code C (Office of Commercial Programs), includes commercial Users

DoD (Department of Defense)

Code M (Office of Space Flight )

+ Generic and functional accommodations that Space Station provides to the User
community include:

- Increment Change Manager for Space Station User interface

- Payload Training Integration Facility (PTIF) for final integrated training
activities for all payload users

- Payload Accommodation Managers (PAMs) to act as User single point-of-
contact with Space Station for user accommodation requirements.

- Space Station Processing Facility (SSPF) which houses the prelaunch
processing activity for all Space Station hardware and payloads to be
transported to orbit and which contains a Master Interface Facility (MIF).

- Hardware functional, fit, and form checks for payload users at the launch
site.

- Minimal support for payload user integrated training activities in the
PTIF.

1.6 Summary of Report Contents

Section 2.0 discusses the unique characteristics of Space Station that are different from
previous manned programs and that impact the integration process. It also identifies
general goals for which the user community should strive when planning for Space
Station.

A description of the various integration management concepts initially developed by the
study team to accommodate integration functions and activities is provided in section
3.0. The concepts are based on management control and location of facilities that are
required for payload integration activities.

Next, the criteria that was used to select the optimum integration management concept
for OSSA are defined. Three major areas of emphasis are 1) criteria for science
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planning and resource allocation management, 2) payload ground integration and
implementation activities, and 3) real-time operations management.

Section 4.0 contains a detailed description of how the overall integration process for
OSSA (within the selected concept) can be planned, managed, and controlled for Space
Station. An organization for each area with roles, responsibilities, and methods
(documents) for communicating within the organization and with Space Station is
identified. Specific areas include 5 year and 2 year planning activities for resource
allocation, science selection and prioritization, and detailed flight increment planning
which includes analytical integration, increment design, data management, and
operations.

Other areas addressed are experiment and hardware development, hardware integration
/ verification, operations, training activities and facilities requirements.

Recommendations for consideration in planning and implementing recommended
concepts for the Space Station Program are presented in Section 5.0. Included are
suggested roles and responsibilities for JSC to assist OSSA in science payload
integration activities for Space Station.

1.7 RELATED ACTIVITIES/STUDIES

Related studies and references used by the team in the development of this report
consisted of current Space Station studies being conducted by Space Station
organizations, USER organizations and contractor support personnel. Other references
include existing documentation on Shuttle Integration activities and historical
documentation for Apoilo and Skylab programs.

Current Space Station studies utilized include:

1) OSS-2627 "Objectives and Status of the Space Station Operations Task Force,"
October 30, 1986.

2) JSC-32040 87-FM-12 "Preliminary Integrated Operations Task Force,”
August 14, 1987.

3) "Summary Report of the Space Station Operations Task Force," August 4, 1987.

4 ) "Space Station Science Operations Management Concepts Study,” August 1987.

5 ) "Master Integration Facility Study,” December 15, 1986.

6 ) JSC 30286, "Space Station Operations Process Requirements,” October 31,
1986.

7) JSC-30253, "Space Station Flight Support Equipment and Orbital Support
Equipment Integration Process Requirements Document.”

8 ) JSC-30,000, Section 2, Part 2, Revision B. "Space Station Program Definition
and Requirements;” Section 2: Programs Management Requirements, Part 2:
Work Breakdown Structure

9 ) "Space Station Mission Requirements Data Base," January 1987.

Other related Shuttle documentation utilized are listed in the bibliography in Appendix
B.
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20 TH A TION P
2.1 UNIQUE CHARACTERISTICS

The Space Station's closest historical analogies for manned spaceflights are the Skylab
and recent Spacelab Programs. The pressurized Skylab and Spacelab modules were
developed as general purpose support facilities for performing science and technology
research over limited periods of time. The requirement that the Space Station must
serve a wider range of customers for a longer period of time sets it apart from these
previous programs. Other unique characteristics of the Space Station that affect the way
the User community plans, develops, interfaces, and integrates its payload with the
Space Station include:

+  Continuous operations with 90 to 180 days for each flight increment require
continuous ground operations support to monitor /manage these inflight
operations.

+ On-orbit hardware integration, checkout, maintenance, deintegration, and
storage require a re-evaluation of how crew training, crew activity planning,
inflight logistics management, and hardware development and integration
should be performed to optimize crew time in flight.

* International partners must be considered in allocation, real-time operations
management, locations and management control for ground facilities, and
international science issues.

» International crew complement influences the crew selection process,
training, crew utilization inflight for User investigations, and payload
operations management.

« Logistics and resupply affect up / down load requirements, log module
integration / deintegration activities, and on-orbit transition / storage and
waste management.

+  Operations are complex since Space Station operations are projected to span
three decades and need to be cost effective.

2.2 SPACE STATION USER PAYLOAD MANAGEMENT OBJECTIVES

When developing a concept for Space Station user community payload planning,
development and integration activities, the optimal use of resources and inflight crew
time should influence all phases. The Users' payload integration management philosophy
and goals for Space Station should include:

+ Maximizing the science and technology return to the Users.

* Maximizing on-orbit resource utilization for experiment operations;
minimizing on-orbit hardware repair and maintenance.

« Trading off ground preparation and operations training for optimum inflight
operations.

* Insuring experiment and hardware compatibility with extended Space Station
operations.

* Minimizing cost to Users by developing and maintaining standard interfaces,
promoting modularity, and developing and cross utilizing generic laboratory
equipment.

« Coordinating the replanning of on-orbit operations in real-time to insure
optimum use of allocated resources.

2-1



Overall, the User community should unite its interests and promote single point
advocacy between the user community and the Space Station organization during all
phases of payload accommodations development, integration, and operations.



USER Integration Management
Concepts/Options Overview
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3.0 T ION VERVIEW

3.1 GENERAL DESCRIPTION

Six concept options were developed initially by the study team for analysis. They include
the following:

The Multinational Payload Integration Management Facility Concept.
Centralized U.S. User Integration Management Facility Concept.

OSSA User Integration Management Facility Concept.

Discipline User Support to the Space Station integration Management Concept.
Project Level Support to Space Station Integration Management Concept.
Distributed Integration Management Facility Concept.

AN WN -
N N

These concepts identify the management level where the overall integration management
organization and facilities for hardware integration, training, and real-time operations
support activities are located to conduct and verify user payload compatibility prior to
final interface checkout with Space Station. The major difference in each concept is the
level within NASA's organizational structure where these facilities are managed and
controlled. It is assumed that for those concepts where the level of management and
control is at NASA Headquarters, the execution functions are performed at a designated
lead NASA field center. A summary of each of the six concepts follows.

3.2 MULTINATIONAL PAYLOAD INTEGRATION MANAGEMENT FACILITY CONCEPT

The Muitinational Payload Integration Management Facility Concept focuses on a
centralized USER facility managed and controlled by an International User Integration
Office. Reference Figure 3-1. User payload activities for the USER community
including those of the international partners (science planning and resource allocation,
hardware, integration, operations management) are planned 1aged and implemented
by this office and conducted in this facility prior to fin pace Station interface
checkout at the launch site. Basic assumptions used in the development of this concept
include the following:

. The Space Station organization is the same as recommended by the SSOTF.
However, final payload integrated training for all users is managed and controlled
by the USER community in an International Payload Integrated Training Facility
(PITF) instead of the Space Station managed Payload Training Integrated Facility
(PTIF) recommended by the SSOTF.

. The PITF is managed and controlled by an international user integration office at
NASA Headquarters. Accommodations and requirements for use of the facility are
negotiated through this office.

. All user eleiments payloads are verified and certified as a single payload in the
PITF prior to final interface checkout with Space Station.

. Discipline offices, international partners use and support as appropriate
hardware integration and training activities at the facility.

. Users provide integrated racks to the PITF and to Space Station.

ORIGINAL PAGE B
OF POOR QUALITY
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A summary of roles and responsibilities for each level of management depicted in this
concept follows.

Multinational User Control Board

. Consists of representatives from USER Community (U.S. and international
partners)

. Allocates allotted Station USER resources to international partners

. Develops the USER community S-year Strategic Planning for Station which
projects overall user requirements, goals, and policies for station resources

. Manages Payload integration Training Facility (PITF)

. Acts as single point advocacy for ail user payload requirements with Space
Station

. Performs analytical integration, flight increment design, and compatibility
analysis for all user requirements with Space Station

. Manages and coordinates hardware integration, training activities and schedules
for users (conducts integrated training activities)

. Provides cadre of ground support personnel to support POIC during real-time
operations

P s S Station User Board

Develops the two year tactical operations plan and allocates resources to its users
(Note: each international partner will have a Users Board)

Performs partner science coordination/compatibility

Selects science and experiments for partners as part of Station Strategic and
Tactical Planning activities

A

Allocates resources for the OSSA science discipline organizations
Solicits/selects OSSA payload experiments for flight

Resolve confiicts and problems within OSSA

Recommends crew selection criteria for Space Station crew selection process

Discipline M off

Allocates resources within the discipline organizations

Coordinates requirements compliance and compatibility for discipline payload
Supports analytical and hardware integration and training activities at the PITF
Determines discipline integration and generic hardware laboratory equipment
requirements
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Subdiscipline/Testbed Fagili

Monitors P! contracts

Develops experiments and experiment hardware

Conduct experiment training activities

Performs integration and crew training activities at PITF
Performs experiment checkout/rack build-up

Performs science verification

Performs baseline data collection

The payload hardware flow for this concept is depicted in Figure 3-2. A preliminary
analysis of this concept revealed pros and cons as described in Table 3.1. The concept
provides for 1) single point advocacy for the USER community with Station and 2) a
facility to perform payload compatibility and verification activities. The USER
community does not have to rely on Station facilities or be impacted by Station ground
facility schedules. However, no NASA organization currently exists which can support
the total USER community. The cost of the PITF will be tremendous to the USER
community. Multinational political implications could also impact the successful
implementation of this concept.

3.3 CENTRALIZED U.S, USER INTEGRATION MANAGEMENT FACILITY
CONCEPT

In the centralized U.S. User Integration Management Facility Concept, U.S. User payload
integration activities are managed by a U.S. User Integration Office at NASA headquarters
(reference Figure 3-3). After resource allocations are made by the Muitilateral
Controt Board, U.S. user payload integration activities are planned and implemented in a
U.S. User Integration Facility (USIF). Basic assumptions used to develop this concept
include the following:

. The USIF provides interface and verification capabilities for all modules to which
a U.S. User may be assigned. It will also provide high fidelity flight-like
accommodations for U.S. User training and flight activities.

. USIF is managed and controlled by a NASA Headquarters user organization,
(preferably OSSA).

. Accommodations and requirements for use of the facility are negotiated through
this office.

. U.S. OSSA Science and Project Discipline Offices use and support as appropriate
the USIF for hardware integration and training activities.

. U.S. user discipline experiments are integrated to the rack level.

. Space Station has an organization which performs payload integration analyses

for the total modules.

Roles and responsibilities for each level of management in this concept follow.

Multilateral Control Board
. Allocates resources to Station users.
. Performs Station 5 year Strategic Planning
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U.S. Space Station USER Board

Performs U.S. User Science coordination/compatibility
Allocates resources to users within the U.S.
Selects candidate U.S. Science and experiments for SS participation.

LS. USER INTEGRATION QFFICE

Acts as single point advocate for U.S. User requirements with Space Station
Manages and maintains USIF

Performs analytical integration; flight increment design, and compatibility
analysis for U.S. user requirements with Space Station

Manages and coordinates training activities and schedules for U.S. Users
(conducts U.S. User integrated training activities)

Provides a cadre of ground support personnei to support the POIC during flight
operations

Performs integrated science verification activities.

Manages data acquisition and distribution for U.S. Users

QS3A MANAGEMENT OFFICE

Allocates resources to OSSA science disciplines

Solicits experiments, makes recommendation for flight

Resolves conflicts and problems between OSSA Science Disciplines
Recommends crew selection criteria for Space Station crew selection process

RISCIPLINE MANAGEMENT QFFICE

Allocates resources to subdiscipline organizations subject to OSSA approval
Coordinates requirements compliance and compatibility for discipline payload
elements

Supports analytical and rack-to-module integration activities at USIF
Determines generic laboratory equipment for each discipline

Subdiscipline/Testbed Facili

Evaluates proposed experiments

Monitors Pl contracts

Develops experiments and experiment hardware
Conducts experiment training activities

Performs integration and crew training activities at USIF
Performs experiment checkout/rack build-up

Performs experiment verification

Performs baseline data collection

This concept emphasizes single point advocacy with Space Station for U.S. users only.
Total user payload compatibility, if performed, would rely on Space Station facilities and
organizations. Hardware flow and pros and cons for this concept are found in Figure 3-4
and Table 3.2, respectively.
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3.4 OSSA USER INTEGRATION MANAGEMENT FACILUTY CONCEPT

The OSSA User Integration Management Facility concept focuses on an OSSA integration
organization which manages and implements payload integration activities at an OSSA
integration facility. Resource allocations are made by the U.S. SS User's Board (refer to
Figure 3-5). Assumptions used in the development of this concept include the following:

. OSSA is responsible for the majority of U.S. Science Payloads.

. The OSSA User Integration Facility is managed and controlled by OSSA but
located at designated field center.

. Accommodations and requirements for use of the facility are negotiated through
OSsA

. OSSA Science Discipline Offices and Subdiscipline Offices use and support as
appropriate hardware integration and training activities at the facility.

. Discipline experiments are integrated to the rack level at designated S&T centers

for each discipline.

Roles and responsibilities for each management level for this concept follow.

Multiiateral Control Board

. Same function as described in previous concept

U.S, SS USER BOARD

. Same as described in previous concept

OSSA | ion M Office/Facil

. Acts as single point advocacy for OSSA payloads with Space Station and U.S. User
Board

. Manages/supports OSSA facility at a designated field installation

. Manages science activities; selects experiments for OSSA payloads

. Performs analytical integration activities and provides facilities and personnel
for rack integration activities on OSSA payloads

. NOTE: Responsibility for hardware rack-to-rack checkout between U.S. Users
shifts from user to Space Station. Only OSSA hardware can be assessed for
compatibility

. OPTION: Other user codes can use OSSA integration facilities to reduce the
number of facilities required

. Manages, schedules and coordinates OSSA training activities (conducts OSSA
integrated training activities)

. Provides cadre of ground support personnel to support POIC during real-time
operations

DISCIPLINE MANAGEMENT OFFICE

. Same responsibilities as previous concept except analytical integration and

training activities support is provided to OSSA

3-11
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iplin F
. Same as previous concept (experiment development)

This concept emphasizes a single point advocacy with Space Station for OSSA payloads.
Total User payload compatibility, if performed, would rely on the Space Station
organization and facilities. Hardware flow and pros and cons for this concept are
identified in Figure 3-6 and Table 3.3, respectively.

3.5 DISCIPUNE USER SUPPORT TO SPACE STATION INTEGRATION CONCEPT

The Discipline User Support to the Space Station Integration Concept focuses on OSSA
payload rack integration functions (hardware, training) being performed at S&T centers
and real-time operations at Discipline Operations Centers, reference Figure 3-7. These
facilities are managed and controlled by NASA science discipline organizations (i.e., Life
Sciences, Astrophysics, etc). Resource allocations are distributed by the U.S. SS User
Board, but managed by discipline organizations. Basic assumptions for this concept
include the following.

. OSSA allocates complete racks to each of its science disciplines (i.e., Life
Sciences, Astrophysics, Microgravity, Earth Science, Solar System Exploration).

. Each science discipline integrates to the rack level.

. Even though OSSA does not have an integration facility, it has an implementing

organization which performs analyses, determines the need for and use of generic
laboratory equipment among its discipline users, and resolves issues/conflicts.

. Space Station has an organization which performs payload integration analyses
for the total module.

. The discipline facilities accommodate all subdiscipline hardware integration and
training activities.

. The OSSA science discipline facilities are module interface simulators (MIS)

which can be used for both hardware verification and training; therefore, rack to
module interfaces must be flight-like. In addition, software simuiate Space
Station software for data verification.

Roles and responsibilities for the different management levels within this concept are:

MULTILATERAL CONTROL BOARD

. Same as previous concepts.

U.S, SO USERS BOARD

. Same as previous concepts.

QSSA MANAGEMENT OFFICE

. Same responsibilities for planning and management as previous concepts.

. Continues to perform/provide analytical integration for OSSA payloads.

. Responsible for interdiscipline hardware rack checkout and integrated training

shifts from user to Space Station.

3-13
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Allocates resources within the discipline

Serves as focal point advocate for unified discipline interests

Provides training facility for discipline, experiment, and generic training
Provides for partial rack-to-module interface checkout

Provides for partial rack-to-rack compatibility testing (hardware and

software)
. Determines discipline integration and generic hardware/laboratory equipment
requirements
. Performs discipline science verification and baseline data collection activities
SUBDISCIPLINE ORGANIZATION
. Develops experiments and experiment hardware requirements
. Performs training activities at discipline integration facilities

Hardware flow and pros and cons are described in Figure 3-8 and Table 3.4,
respectively.

3.6 PROJECT LEVEL SUPPORT TO SPACE STATION INTEGRATION MANAGEMENT CONCEPT

This concept has science, hardware and integrated training functions being performed at
S&T centers managed at subdiscipline or project organizations. The USER community
has to rely on Space Station facilities and organization for total user payload
compatibility assessments and verification. Reference Figure 3-9. Roles and
responsibilities for the various levels of management within this concept are the same
for the Multilateral Control Board, the U.S. Users Board, and OSSA Management office as
i the Discipline User Support to Space Station Integration Concept. In addition, the
OSSA Science Discipline Offices are also responsible for

. Resource allocation to subdiscipline offices.

. Coordinating requirements compliance and compatibility for discipline payload
elements.

. Determining integration and generic laboratory equipment requirements for
discipline.

Subdiscipline Office/Facilities functions include performing:

Experiment and experiment hardware development.
Experiment training.

Baseline data collection.

Partial rack build-up and checkout.

Pl contract monitoring.

Hardware flow and pros and cons for concept are described in Figure 3-10 and Table
3.5, respectively.

3.7 DISTRIBUTED INTEGRATION MANAGEMENT FACILITY CONCEPT
The Distributed Integration Facility Concept recommends an integration organization and

facility at each level of management (discipline level, OSSA level and U.S. payload level)
(reference Figure 3-11). Experiment checkout and training activities are conducted in
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testbed facilities managed by subdiscipline organizations. Discipline level integration
activities are conducted in discipline integration facilities managed by OSSA science
organizations.

OSSA payload integration activities are conducted in an OSSA Integration Facility managed
by an OSSA integration organization. Overall user payload compatibility, if performed,
relies on Space Station organizations and facilities.

A detailed evaluation of this concept was not performed because the study team feit that
the concept was unrealistic from a cost viewpoint because of the requirement for
numerous facilities at the different management levels.

3.8 CONCEPT SELECTION CRITERIA

After an evaluation of the six concepts by the team, none of the spectrum of alternatives
completely described the optimum and most cost efficient integration management
approach for user payloads. It was concluded from the preliminary analysis that a
combination of all six concepts is probably the optimum integration management
structure because of the varying integration activities that must be performed to insure
maximum compatibility between user requirements and Space Station requirements.
The different aspects of management control and implementation for resource allocation
and management, science integration and management, hardware integration (physical
and analytical) payload compatibility assessments and inflight operations management
require different levels of management.

The study team grouped integration functions into three major areas to focus on the
optimum integration management concept that will best accommodate OSSA payload
requirements and activities. Areas include:

. Science planning and resource allocation/management

. OSSA User payload integration management for ground operations activities that
include physical and analytical hardware integration activities, ground support
and payload compatibility assessments.

. Real-time Operations Management

Table 3.7 is a matrix that depicts the results of an evaluation that determined the level
of management and single point interface and control for planning and implementing the
various tasks associated with each area. Pros and cons identified through initial analysis
were also used during the evaluation.

The evaluation revealed that for science planning and resource allocation management, a
single point interface to Station is required to assure a greater science return to the
USER community. This can best be accomplished through an International Space Station
User Board that represents the total User community (including internationals) with
Station. Science requirements definitions and integration that determines USER
resource allocation are provided by User Organizations within each country. For
hardware integration and operation management, the single point interface for OSSA with
Station should be through an OSSA Integration Organization that is responsible for
planning and implementing user requirements, payload compatibility assessment
activities, hardware integration, operations management, resource management, data
management, on-orbit replanning, etc. :

Other factors considered during the evaluation include:
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SCIENCE PLANNING AND RESOURCE ALLOCATION

Management
Lavel

Task

International SS
Users Board

us.
Users
Board

OSSA NASA Hdqtrs

Integration
Organization

Science
Discipline

Subdiscipline
(Project)

. Single Point
Advocacy For User
Requirements
With Station

. Resource Allocation

. Resource Bartering
Among Partners

. Science Requirements
Integration

. Science Requirements
Definition and
Development

. Resource Allocation
Management

X
(All Users)

(U. S. Usaers)

(U.S)

(U. S. Users)

(OSSA)

OSSA Payload Integration and

Operations Ma

nagement

* Interface With Station

* OSSA Payioad
Compatability
Assessmants
(Systems Analysis)

* Flight Increment
Planning

* S&T Center
Certification &
Management

* Hardware Integratiorv
Cartification at S&T

* Data Management
(Real-Time Operations)
- Acquisition
- Distribution
- Archival

* Training (Flight Crew)
- Experiment/
Discipline
- OSSA Integrated

* Training (Ground Crew)

- Pi's

- POIC Cadre Personnel
* Operations Management

- Pr's

- POIC Cadre

> X X

Table 3.7 Evaluation Matrix
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. Time required to develop payload (experiment development to ship/launch)

. Number, type and level of management for facilities to accomplish these
activities.

. Location of facilities to perform integration and certification activities.

. Cost of facilities and hardware required to support the concept

. International concerns regarding science coordination and use of the crew to

perform inflight operations.

From this evaluation, the study team developed a recommended Integration Management
Concept for OSSA payloads. The following section describes this concept in detail.
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Recommended OSSA Space Station
USER Integration Management
Concept
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4.0 RECOMMENDED OSSA SPACE STATION USER INTEGRATION
MANAGEMENT CONCEPT

4.1 PROPOSED CONCEPT OVERVIEW

Figure 4-1 depicts the recommended integration management concept defined by the
study team to accomplish OSSA science payloads integration management planning and
control for the Space Station Program. OSSA will interface with the Space Station
organization through the framework recommended by the SSOTF; i.e., the Muitilateral
Control Board (MCB). The study team aiso recommends that the preferred option put
forth in the SSSOMC study (reference 6) should be utilized and implemented for Science
management. The option recommends:that the uset¢ commenity foms an

Space Station Users' Board with represeniatives from all wager ganries. This board
serves as a united entity when representing the USER community. Its primary functions
are to:

. Establish long term user goals and objectives

. Integrate user requirements -

. Support Space Station strategic planning with a five year user requirements plan
. Provide recommendation to Space Station crew selection process

. Support Space Station tactical planning with a two year user requirements plan

. Qarigresources amang inlernationag uegrs  —? who Lor e ag )

This bogrd: ie equivalent W YSHR-Costrel DU discussed in the
Multinational Payload Integration Management Facility Concept, Section 3.2. The study
team feels that a greater science return can be obtained for the USER community as a

whole by combining resources with international partners and establishing science
goals. The International USER's Board controlled and managed by the USER community is
an ideal management framework for accomplishing this objective.

The U.S. Space Station User's Board:

. Develops the U.S. two year tactical operations plan and allocate resources to U.S.
USER organizations.

. Performs U.S. USER coordination and compatibility

. Selects U.S. science and experiments for Space Station participation

. Provides inputs to crew selection process

Within OSSA, science planning and management is the responsibility of the various
discipline organizations working together through OSSA's Space Science Users Working
Group (SSUWG) (see section 4.2). The SSUWG also allocates OSSA's portion of Space
Station resources to the various disciplines (see section 4.3) based on science
requirements provided by OSSA science discipline and subdiscipline organizations in
support of 5 year strategic planning.

The OSSA User Integration Office has responsibility for performing OSSA ground
operations for payload compatibility assessments and managing resource utilization
according to the allotments established by OSSA SSUWG (see section 4.3). This office is
responsible for payload integration management which includes:

. Management of science payload integration

ORIGINAL PAGE M
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. Ground operations activities (physical and analytical hardware integration and
integrated logistics management) (section 4.6)

. Flight increment design of user payload
. Integrated training
. Real-time operations to include data acquisition and distribution and archival

(see section 4.4)

This office also provides the formal interface for OSSA to the Space Station Program
Office for OSSA during the Payload Integration Process (PIP).

The study team recommends that an OSSA User imtegratien Feillyy (LE) apopid be
created in conjunction with, but not necessarily co-located with, the Integration Office
that is used for hardware module integration, experiment compatibility, integrated
training and real-time flight support activities. The sunfy \EERPNIUEMNNGs that
Science and Technology Centers shouid be designaied, peegbly, 258 eenters
to perform rack ievel hardwars integration for OSSA selamas .

Each OSSA Discipline Office assigns staff as required to reside in OSSA's Space Station
User Integration office to serve as liaison between science planning and integration
planning activities. It is the responsibility of the discipline manager to keep the
discipline offices informed of relevant changes in policy, procedure and implementation
practice which may affect payload/flight increment planning in each discipline and to be
the primary discipline interface with the OSSA SS Integration Manager.

4.2 SCIENCE PLANNING AND MANAGEMENT APPROACH

The primary objectives of Space Station science management approach for users
involved in the Space Station program should be to:

. Optimize science return from each investigation

. Minimize redundancy in investigations

. Maximize efficient use of Space Station and launch/landing vehicles and ground
resources

. Modularize space research hardware for integration ease

. Identify multiple discipline suppport equipment

. Facilitate ease of integration at user facilities and Space Station launch facilities

Figure 4-2 depicts OSSA science management structure recommended to promote
implementation of these objectives.

It is recommended that OSSA form an OSSA Space Science USERS Working Group
(SSUWG) to coordinate discipline science inputs to the U.S. SSUB. The OSSA SSUWG is
responsible for developing OSSA's § year strategic science plan that defines OSSA's long
range integrated science program requirements and a 2 year tactical operations and
integration plan that defines how these programs are implemented.

These plans are the basis for planning resource requirements and are forwarded through
the SSUB and ISSUB for evaluation as inputs to the Multilateral Control Board for input
to the fEyedr Binsctidated UMafh Blaw OUPY und the ar Jastic
Operations Plan WOR). In turn, these plans are used by OSSA to allocate pace Station
resources to the OSSA Discipline Offices.
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It is recommended that OSSA Discipline Scientists from each division, or their designated
representatives, participate in the SSUWG. In addition to the Discipline Scientists, a
Discipline Engineer from each division and liaison from OSSA Space Station USER
Integration Office should aiso participate in the OSSA SSUWG. These discipline
representatives are cognizant of mission needs and flight peculiar constraints for each of
their subdisciplines. The SSUWG is responsible for developing a cohesive position for
meeting OSSA Space Station flight goals and user science/engineering requirements
which can be presented by the SSUWG spokesperson to the SSUB. The strategy is
developed based on information and planning that occurred through participation in
Discipline Working Groups. Each Discipline Science representative to the SSUWG is
responsible for bringing the discipline position to the SSUWG.

Discipline science goals, objectives and science resource requirements provided by
inputs from subdiscipline organizations are used to support SSUWG planning activities.

4.2.1 Science Prioritization

it is reconmmented Mat eaclt discipline. shotilr S SN e
science priorities W e .$BLIWG. “The disciplines form Discipline Working Groups
(DWG) whose membership is composed of representatives from NASA headquarters and
field centers, academia and industry. Existing discipline working groups or advisory
panels may perform this function. The primary functions of the DWG is to (1)
determine the science objectives of the Space Station Program for that discipline, (2)
suggest reference experiment scenarios which would meet specific science objectives,
(3) develop suggested payload scenarios in order of implementation priority for that
discipline, (4) define the science resources required to support each scenario, including
potential hardware, software, sample requirements and crew interface requirements,
and (5) through representation on the International SS User's Board determine if these
U.S. science objectives overlap or conflict with those of other Space Station users.

-

When final resource allocation is made, the DWG develops a final payload scenario. The
experiments in this scenario are sent to the SSUWG with a recommendation for flight
selection and final development.

4.2.2. Science Integration

Science integration activities, in contrast to operations integration activities, are
directed toward meeting the established NASA science goals; maintaining the science
integrity of individual experiments, from rack through mission integration on board the
Space Station; and minimizing the adverse impacts of concurrent investigation
operations on the collection of critical data.

In the recommended concept, science integration begins with payload scenario
development by the DWG and is an iterative process which uses inputs provided by
subdiscipline organizations developing the investigations. Integration of an initial
payload scenario is highly dependent on the final resource allocation for a given flight
opportunity. The subdiscipline organization, upon receiving the selected sets of
experiments from a specific AO from the HQ Discipline Offices, develops reference
payload scenarios from these AO subsets, selects from them a subset of investigations
which are most feasible with the resources allocated, and forwards these
recommendations to the DWG. Subsets may be a single investigation or multiple
investigations, based on project critical analysis of resource requirements and probable
implementation support requirements.

ORGINAL PAGE IS
OF POOR QUALITY
4-5



The payload experiments finally selected by OSSA for flight are developed and
implemented by the subdiscipline organization. The OSSA Space Station User Integration
Office begins the payload integration process with Space Station and provides overall
management for all payload activities and interfaces with the Station. Science
integration at the subdiscipline level includes ascertaining compatibility of science
operations at the experiment level; i.e., real-time operations interference and
compatibility of human subject measurements. It also includes following all integration
activities that occur after the experiment leaves the subdiscipline organization.

4.3 RESOURCE ALLOCATION AND MANAGEMENT APPROACH

Resource allocation includes all of the tasks for determining how the Station's user
resources will be distributed among different user groups (reference Figure 4-3).

The SS8OTF repommended the K '
siation ' " q?. RO Of . G4 .
the " International memorandums o understanding (M provide the

MCB with projections of Station resources over a 5 year period. The MCB reviews this
projection in light of MOU agreements and notifies partners of resources available to
each. Once resources are allocated, each partner is free to select and operate within the
resource envelopes allocated.

It is recommended that the U.S. Users Board allocate blocks of resources to the U.S. User
NASA offices and that these offices develop a method of allocating resources within their
respective responsibility.

After Station capabilities are identified and resources are allocated by the MCB to each
partner's SSUBs, OSSA's SSUWG works with the U.S. SSUB to develop a 5 year Space
Station Resource Utilization Plan. This 5 year plan is used as a basis for:

. Preliminary Science Selection
. Initial Compatibility Assessments

. Program Definition Activities

. Requirements Definition

. Flight Increment Assignments

. Flight Increment Design Planning Acitivities

It is recommended that the SSUWG allocate resources to OSSA" Science Discipline
organizations based on the following:

. OSSA's overall program goals and objectives

. Science Prioritization

. Payload/Station Compatibility Assessments (Module Location, Volume, Weight,
etc.)

. Cost/Budget

Resource allocations for OSSA are determined by science requirements provided by the
recommended science management hierachy discussed in previous sections.
resources & aliocated, it/ e MBIMMmERded -tht OSSA'Y Spane SN s Tiemer=tion
Office veriipouinpliantd W0 WY ssneet resocurce otilizalion,
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4.4 GROUND OPERATIONS MANAGEMENT APPROACH

OSSA has reponsibility for planning and managing five major ground operations areas:
hardware/software integration and checkout, payload and ground support crew training,
data acquisition and distribution, integrated logistics, and real-time station payload
operations. The following section describes management approaches for the planning and
control of these activities.

Figure 4-4 shows the various levels for planning and controlling hardware/software
development integration and certification. Figure 4-5 shows an OSSA hardware
integration flow for the Space Station program. It is recommended that User science
hardware development, integration and certification activities occur during six different

) Science hardware development and checkout at Experiment Development centers.

) Science hardware to rack integration and checkout at S&T Centers.

) OSSA rack to module interface checkout at OSSA S&T UIF.

) Final rack to carrier integration and checkout at launch site.

) Carrier to launch vehicle integration at launch site.

) Inflight installation and checkout by crew remotely assisted by ground support
personnel.

Management of hardware integration and checkout moves from the Discipline/
Subdiscipline Office to the OSSA Space Station UIO to the Space Station Office to the POIC,
depending on the phase. Prior to the first phase, the Discipline Offices are responsible
for performing technology assessments and determining the standard science laboratory
equipment to be developed or utilized. The Discipline Offices also determine the
experiment-specific hardware to be developed or utilized. The Discipline Offices assign
the development of standard and experiment-specific hardware to appropriate
Subdiscipline or Experiment Development Centers at the various NASA field centers.

It is recommended that OSSA Subdiscipline offices manage the development and testing of
standard and experiment-specific hardware for flight and training. The Subdicipline or
Project Offices also manage the refurbishment and testing of any hardware returned
from flight and planned for re-use.

The 0B8N Wogration s _ _
I. The actual work may be performed by the Subdiscipline or
Pro ce personnel but is planned and controlled by the S&T Centers. T
L b o T

Conig's aieo papgpe @ .

The OS99 YRS R asA -
. This Office also manages experiment compatibility testing of
all experiments prising the science payload. Management of these operations allows

OSSA to test its science payload thoroughly prior 10 interfacing with the Space Station
organization and to perform integrated crew training on the total OSSA payload.
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The Space Station organization has responsibility for bringing the total increment
payload together and checking hardware compatibility with Space Station. This Space
Station organization manages the integration and check out of the rack to the carrier and
the carrier to the launch vehicle.

Following delivery of the payload hardware to the orbiting Space Station, the crew
installs the equipment inflight. The equipment can be tested by the crew and/or from a
remote location via commands from the ground. Inflight installation is managed by
ground support personnel working through the POIC.

It is recommended that OSSA UIO develop an overall data information system that unifies
individual discipline data systems and supports interfaces with the Space Station
Program's Space Station Information System (SSIS) for on-orbit data requirements, the
Technical Management Information System (TMIS) and NASCOM. The goal of OSSA's data
information system is to facilitate multi-disciplinary teleoperations and teleanalyses
through the development or adoption of standards, guidelines and capabilities for
telecommunications, data management, user interfaces and operations concepts.

OSSA data system development and implementation is facilitated by user inputs from
discipline and subdiscipline organizations. Data verification activities is the
responsibility of the OSSA UIO. The UIO is responsibie for data coordination and
distribution to Discipline Operations Centers and other User Operations Facilities (UOF)
during real-time operations. Discipline organizations are responsible for data archival
and data distribution to Pls.

4.4.2 Training Management Approach

It is recommended that the OSSA Space Station User Integration Office have
responsibility for managing payload crew and ground support personnel training
(reference Figure 4-6). This training includes:

. Experiment-specific science operations training.
Standardized discipline training such as blood draws, animal feeding, sun or
Earth observations.

. Hardware installation and checkout.

. Hardware troubleshooting, repair, and/or de-integration

. OSSA science payload integrated operations

. Ground support operations.

The UIO is responsible for establishing an overall training philosophy, for developing
training plans and requirements for training hardware and software, and for directing
training activities. The UIO serves as an interface to the Space Station and STS
organizations for crew training and to the POIC for ground support personnel training.
The UIO has responsibility for final centification of crew members and ground support
personnel for OSSA payload training. The UIO aiso manages the development of the
Science Payload Flight Data File (SPFDF) and provides it to the Space Station
organization for final integrated training and flight.

The Discipline S&T Integration Centers have responsibility for planning, developing, and
managing standard laboratory training as part of a core curriculum of payload
operations for all astronauts. The study team recommends that each discipline develop a
core curriculum for routine laboratory activities such as urine voids, blood draws,
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exercise, etc., and other sciences operations as identified (e.g., animal health checks,
sun / Earth observations, etc.).

4.4.3 Real-time Payload Operations

The SSOTF recommends that POIC (reference Figure 4-7) be provided by the Space
Station program to the User. Its function is to schedule user activities for the manned
base, building on the template provided by the Space Station Support Center (SSSC). It's
function is to:

1) integrate the user requirements according to user resource envelopes and
available resources provided by the SSSC,

2) assist users in periodic "replanning,”

3) aid the user science/payload working groups in user conflict resolution, and

4) support distributed independent User Operations Facilities (DOCs, POCs, efc). -

Thus, the on-orbit crew time and other resources available for users are managed by the
POIC in cooperation with the SSSC. The functions of SSSC are normally transparent to
the user community during routine payload operations.

The SSOTF recommends that the POIC be managed and controlled by Space Station because
of the complexity of both SS systems and User Operations to ensure crew safety. The
study team feels that User Operations and requirements would best be served if the POIC
is managed and controlled by the User Community. However, to support the SSOTF
recommendations, Figure 4-8 depicts a concept for a POIC structure to ensure maximum
input and interface from the User Community. It is recommended that the POIC be
managed by Space Station Payload Operations Director with a staff consisting of:

1) A cadre of real-time operations personnel responsible for providing payload
operations control, data flow management and flight increment replanning
functions.

2) User Element (U.S., Japan, etc.) Science Operations Directors (SODs) and
science support personnel or Discipline Operations Representatives (DORs)
charged with providing science direction and detailed conduct of their respective
flight increment science operations.

The DOR teams are located in the POIC Support Rooms and/or at DOCs, and serve as single
point interfaces between SODs and Pls. The DOR teams provide real time support for
data acquisition and archival, system engineering support, and discipline science
support. It is recommended that OSSA UIO provide training to the U.S. SOD and DOR
support personnel for flight increments that are comprised primarily of OSSA user
payloads.

4.5 FACILITY REQUIREMENTS

To support OSSA payload integration and operations activities, it is recommended that
OSSA provide the following facilities.

. S&T Centers (SSOTF recommended) to support discipline and/or experiment
development and rack integration activities. S&T Centers are certified by Space
Station.
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Discipline Operation Center (SSOTF recommended) to support experiment and
discipline training activities as well as operations coordination and management
of Pls during real-time operations.

UIF to support hardware integration activities, integrated science verification
activities, integrated training for flight and ground personnel, and on-orbit
replanning activities for OSSA payloads. (Hardware integration facilities
require certification by the Space Station.)

S&T Centers require a high degree of fidelity in Station module and mode interfaces to
support payload testing. These centers should be able to support:

Pre-integration testing (form, fit, and function)

Bench level and rack level integration testing

Rack verification testing

Science verification testing

Data interchange between S&T and Station facilities (i.e., must be compatible
with Space Station Ground Network).

OSSA Integration Facility should be a high fidelity complex consisting of U.S., JEM, ESA
and node simulators and/or interface simulators to support:

Experiment Compatibility Testing

OSSA Integrated Payload Testing

OSSA Payload Science Verification Testing
Integrated Training / Simulations for flight crew
On-orbit Support (flight-following)

Simulated POIC for Ground Crew Training

Discipline Operations Center should support Pls and discipline/subdiscipline personnel
during real-lime operations. It is also recommended that OSSA DOCs be co-located with
S&T centers for hardware integration and operations coordination.
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5.0 RECOMMENDATIONS
5.1 ADDITIONAL STUDY

Additional study effort is necessary to identify methods for implementing the recommended
Integration Management Concept. Further study areas should inciude the following:

. OSSA Integration Facility Requirements Definition - identification of
requirements and funding for facilities to support OSSA Payload Integration
activities and real-time operations support.

. OSSA Science Payload Hardware / Experiment Certification and Verificaiton
Requirements - define ground support requirements to certify and verify
science payload hardware and investigations to be flown onboard Space Station.

. Mission Planning Tools/Methods Assessment for Space Station Applicability-
identify applicable mission planning tools required to support Space Station
flight increment design and development activities, on-orbit crew operations,
and hardware utilization.

. OSSA Space Station Training Program Study - define OSSA Space Station
Payload Training Program Structure and Plan for both flight and ground crews.

. OSSA Space Station Payload Operations Management Concept - define payload
operations organization (similar to POCC) for OSSA payload users using
baseline operations concepts.

. OSSA Integrated Logistics System Study - define and develop an Integrated
Logistics System Plan for payload development.

. Space Station Vibration Study Plan - assess and evaluate the overall levels of
vibration and the translation of vibration environments resulting from science
payload hardware and equipment throughout the Space Station.

. Cost Model Development for integration of science payloads - develop a valid
cost model using existing models and experience gained from previous
programs to estimate costs of certifying OSSA facilities as S&T Centers.

. Generic Space Station Laboratory Equipment Definition Study for OSSA Payload
Users - conduct technology assessments to define generic laboratory equipment
and integration equipment that can be utilized by OSSA science payload users.

5.2 JSC ROLE / RESPONSIBILITY

The study team recommends that JSC assist OSSA in planning and implementing OSSA's
integration activities for Space Station. JSC provides the full spectrum of engineering and
technical services required to support OSSA payloads. Currently JSC provides quality
mission management and project development for OSSA Spacelab and attached payloads and
have been involved in OSSA Space Station planning activities. JSC experience on Skyiab,
Spacelab, and attached payloads on manned missions provides an effective experience base
on which to draw for Space Station activities. Support provided to OSSA for pressurized
modules and integration tools developed for past programs have direct application to
pressurized modules on Space Station. Resources available at JSC to support OSSA
integration activities are summarized in Figure 5-1. JSC Facility resources can become
an OSSA institutional Space Station Integration Facility to provide effective and economical
support of OSSA Payload Operations and integration activities (reference Figure 5-2) as a
Space Station S&T Center and a Discipline Operations Center.
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Glossary / Definitions
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GLOSSARY/DEFINITIONS

DISCIPLINE - a grouping of science and applications disciplines (i.e.,
Astrophysics, Life Sciences, Earth Sciences, Material Sciences and Solar System
Research) that correspond to OSSA Divisions.

DISCIPLINE MANAGEMENT OFFICE - science discipline within the OSSA
Headquarters code level office (i.e., Life Sciences, Material Science, Astrophysics
etc.) that manages and coordinates discipline science activities.

DISCIPLINE OPERATIONS CENTER (DOC) - as currently defined by the SSOTF,
user-supplied and operated facility which provides support to discipline user
groups for interfacing with the Payload Operations Integration Center (POIC) for
coordination of their payload planning activity during real-time operations.

DISCIPLINE OPERATIONS REPRESENTATIVE TEAMS - representatives from
discipline organizations that support the Payload Operations Integration Center
(POIC) during real-time operations. Teams should include science and
engineering representatives to support payload replanning activities, data
aquisition, and crew coordination.

FLIGHT INCREMENT - the interval of time between shuttie visits to the Space
Station. Station operations are planned in units of flight increments.

FLIGHT INCREMENT PLANNING - flight increment planning is the last step in the
planning process; the development of detailed resource schedules, activity
templates, procedures and operations support data in advance of the final
processing, launch and integration of payloads and transfer of crew.

GROUND OPERATIONS - this term includes all components of the Program which
provide the planning, engineering, and operational management for the conduct of
integrated logistics support, up to and including the interfaces with the users.
Logistics, sustaining engineering, pre/post-flight processing, and transportation
services operations are included here.

INTEGRATION - all the necessary functions and activities required to combine,
verify, and certify all elements of a payload to ensure that it can be launched,
implemented and returned to earth successfully.

MASTER INTERFACE FACILITY - facility provided by Space Station that will
provide final interface checkout for user hardware to Space Station.

MATURE OPERATIONS - that period of time when all elements of the Space Station
become fully operational and provide capability for crews to work comfortably
and safely in the Space Station environment.

MULTILATERAL CONTROL BOARD - as defined by the SSOTF, consists of

representatives from the Partner countries responsible for resource allocation
and Station S year strategic planning activities.
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MULTINATIONAL - all members of the USER community including the U.S. and
international partners.

OSSA USER INTEGRATION FACILITY - a S&T center (described in the recommended
OSSA Integration Management Concept), managed by OSSA UIO where experiment
compatibility, science verification, hardware rack-to-module integration and
integrated training activities are performed for OSSA science payloads prior to
interface checkout at the launch site.

OSSA USER INTEGRATION OFFICE (UIO) - an OSSA sponsored organization
responsible for management and analytical and physical integration of OSSA USER
payloads.

PAYLOAD ACCOMMODATIONS MANAGER (PAM) - a Payload Accommodations
Manager is assigned to each user selected under the Consolidated Utilization Plan
(CUP) for participation in the SS Program. The PAM's primary responsibility is
to serve as the user's advocate to the Program, and to facilitate the user's
interactions with all operational aspects of the Program. The PAM will be
assigned upon initial acceptance of the user and provide support through post-
flight acquisition of all required data and hardware.

PAYLOAD INTEGRATION TRAINING FACILITY (PITF) - facility provided by the User
community that will provide final user integrated training activities.

PAYLOAD OPERATIONS CONTROL CENTER (POCC) - user organization responsible
for integrated user planning and real-time operations for Shuttle users. It is
currently managed and controlled by the user community.

PAYLOAD OPERATIONS INTEGRATION CENTER (POIC) - a SS program-supplied
organization and facility whose function is to manage user activities for the Space
Station during real time operations. The POIC is responsible for integrating user
requirements, developing the operations windows for each user, scheduling and
managing the commands and data capabilities extended to them.

PAYLOAD TRAINING INTEGRATED FACILITY (PTIF) - facility provided by Space
Station that will provide final SS integrated training activities.

PERMANENT MANNED CAPABILITY (PMC) - the period of time where a minimum
of capabilities are provided, at the Space Station to allow crews of up to eight on
various tour durations to comfortably and safely work in pressurized volumes
indefinitely. Also includes provisions for safe haven and EVA.

REGIONAL OPERATIONS CENTERS (ROC) - as currently defined by the SSOTF, user
(or partner) supplied and operated facilities which are geographically focused to
provide support to regionally based user groups.

RESOURCE ALLOCATION - includes all the tasks for determining how the Station's
available resources will be distributed among the USER community.

SCIENCE AND TECHNOLOGY (S&T) CENTERS - as currently proposed by the SSOTF,

centers and facilities certified by Space Station and responsible for hardware
integration and verification activities for user payloads.
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SPACE STATION OPERATIONS TASK FORCE (SSOTF) - a study team created by the
NASA Office of Space Station (OSS) to develop an operations framework for the
Space Station era which meets the program objectives of safe and user-friendly
operations, supports international participation in the operations of the Station
and gives due consideration to the long term issues of the systems and user
operations cost.

SPACE STATION PROCESSING FACILITY (SSPF) - the SSPF will house the
prelaunch processing activity for all Space Station hardware to be transported to
orbit (similar facilities will exist at other launch sites). In the Mature
Operations Phases, the logistics flight hardware will undergo prelaunch and
postlanding processing (“turnaround”). The SSPF will perform all interface and
safety verification testing for the Program before delivering payloads and
carriers to the transportation operations organization for STS or ELV integration.

SPACE STATION PROGRAM, SPACE STATION - these terms are used synonymously
and should always be interpreted as global in nature, encompassing all of the
component parts of the Program, manned and unmanned, both in space and on the
ground.

SPACE STATION SCIENCE OPERATIONS MANAGEMENT CONCEPT (SSSOMC) STUDY -
a study conducted jointly by the NASA Office of Space Science and Applications
(OSSA) and the NASA Office of Space Station to provide options and
recommendations for implementating their roles in managing U.S. Science users
and payloads for Space Station.

TESTBED FACILITY - facilities located at subdiscipline centers where experiment
hardware development, test and checkout activities are performed.

USER (United Space Experimental Researchers) - term given to all the varieties
of potential users of the various Space Station elements. The term includes
members of the U.S., NASA User organizations (Code E, R, C, M), Department of
Defense (DoD), and international participants.

USER OPERATIONS FACILITIES (UOF) - as currently defined by the SSOTF, user-
supplied and operated facilties to meet specific needs of the users.
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